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Agenda

January 20, 2016

11:00 AM —1:00 PM __ Advisory Committee:
Schedule
Geotechnical exploration/soil borings
Design coordination w/ 31 Ave & Park St improvements
Gazebo relocation evaluation
Subcommittee updates:
A. Performance/Music — stage
B. Historical/Cultural — memory walk
6. Design updates and material selections:

e

A. Site
B. Buildings — stage and shelter/restrooms
C. Lighting

7. Discussion and collect feedback
8. Next meeting date/time

i

Q
Jewel of the Prairie

Central Park




TIMELINE

Schedule e w

october | tnember | Decornber | tanuary | Febraury Warch agril Way dine Jdy fugust | September | Ocober | Mowember | Decmber | January Fabraury Warch agril Way dine July

City-ROG Agraemant Exacuted w New. 16

1. Pre-Design (5 weeks) -

Topographic Surieying -+ >

Meefing #1 - Project Initiatior * hlow 17

Geotechrical 5ol Boring >

2. Schematic Design (5 weeks) -

Megting #2 - 5D Review » Dec 16

3. Design Development |7 weeks)

Performance & Historic Subcommitee: # bn.7

Meeting 46 - 5096 DD Feniew Jan. 20

75% DD Documerts from RDG 1o 8- GJan 28

§-H DD Cost Estimating (2 wedts) > Jan ZEI—FIeb.‘\Z
Meefing #4 - 100% DD & Cost Revi Feb. 17 ftenitive)

4. Construction Documents (5 weeks)
Meeting #6 - 5006 CD Resiemr ® Mar. 2 jtenitive)
50% CD Documents from RDG to 5-k 2 Mar.3
Third-Party CD Ceost Estimating (2 weesks} 4 Nar 4I—18
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Meeting #5 - 100% CD & Cost Retietir ® Nor. 23 ftemizfie)

5. Bidding (5 wesis)

Bid Dacumerts lssuec * Jor 1

Bid Opening * Apr2%

City Council Awarch * May 16

6. Construction Administration

Pre-Construction Meetirgy +

On-Gite Progress Meeting * + * + + * + .

Substartia Compleior L

Final Completi orr *
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Site Survey existing conditions

Central Park
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Geotechnical exploration/soil borings existing conditions

T o

Central Park

45 REQUESTED SOIL BORING LOCATION

Jewel ofthe Prairie



3rd Avenue and Park Street Improvements future conditions
Central Park
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Existing Trees to be removed by City future conditions

Central Park
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Gazebo relocation evaluation

future conditions
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Gazebo relocation evaluation future conditions

Central Park
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000 50% design development review
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50% design development review

Inspirational imagery - site work

Central Park
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Site plan

50% design development review

Jewel of the Prairie
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drawings 50% design development review

Central Park

See PDF drawings
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site materials 50% design development review

Central Park
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site materials 50% design development review

Central Park
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site materials 50% design development review

Central Park
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site materials 50% design development review

Central Park
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site materials 50% design development review

Central Park
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site materials 50% design development review

Central Park

i

Jewel of the Prairie



site materials 50% design development review

Central Park
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building materials 50% design development review

Central Park

See physical samples provided.
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building imagery - shelter 50% design development review

Central Park
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building imagery - shelter 50% design development review

Central Park
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building imagery - shelter 50% design development review

Central Park
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building imagery - shelter 50% design development review

Central Park

Jewel of the Prairie




building imagery - stage 50% design development review

Central Park
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building imagery - stage 50% design development review

Central Park
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building imagery - stage 50% design development review

Central Park
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building imagery - stage 50% design development review

Central Park
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Park Lighting

design development review

Central Park

HOOD: STR-COP
SCREEN: DSOF-CPR
COLOR:BLK
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Create. Meaning. Together.



